CECW-CO Status Report Week of Jul 15, 2007
Corps/ Industry Hopper Dredges
Dredge Owner Project Estimated Start Estimated Completion
McFARLAND Corps Baltimore Harbor - York Spit/Cape Henry Channels 13-Jul-07 12-Aug-07
Transit to Delaware River 13-Aug-07 13-Aug-07
Delaware River 14-Aug-07 24-Aug-07
Lay-up in Philadelphia, PA 25-Aug-07 03-Sep-07
Delaware River 04-Sep-07 22-Sep-07
WHEELER Corps Ready Reserve Standby 25-Jun-07 31-Jul-07
Readiness Exercise 4 01-Aug-07 13-Aug-07
Ready Reserve Standby 14-Aug-07 30-Sep-07
ESSAYONS Corps Columbia & Lower Willamette Rivers 13-Jul-07 15-Jul-07
Mouth of Columbia River 16-Jul-07 02-Aug-07
YAQUINA Corps Chetco River 15-Jul-07 20-Jul-07
Assorted NWD West Coast Projects 21-Jul-07 20-Aug-07
ATCHAFALAYA B+B Idle 11-Jul-07 15-Aug-07
Calcasieu 16-Aug-07 15-Dec-07
COLUMBIA B+B Tampa Shipyard 12-Jun-07 10-Jul-07
Transit to Toledo 11-Jul-07 19-Jul-07
Maumee Bay 20-Jul-07 31-Aug-07
STUYVESANT Bean Stuyv Idle 24-Mar-07
DODGE ISLAND GLD&D Repairs 01-Jun-07 07-Jul-07
Idle 08-Jul-07 14-Aug-07
Ambrose 15-Aug-07 15-Sep-07
LIBERTY ISLAND GLD&D Idle & Repairs 25-Jun-07 04-Aug-07
Ambrose Channel 05-Aug-07 05-Sep-07
PADRE ISLAND GLD&D Repair + Upgrade 10-May-07 30-Aug-07
TERRAPIN ISLAND (formerly EAGLE 1) GLD&D Transit to West Coast & Repairs 6-Jul-07 31-Jul-07
Columbia River 1-Aug-07 15-Oct-07
BAYPORT Manson Idle 10-Jun-07
NEWPORT Manson Calcasieu S.W. Pass #8-07 10-Jun-07 30-Jul-07
WESTPORT Manson Anchorage 15-Jun-07 15-Nov-07
GLENN EDWARDS Manson Mobile Contract #1-07 20-Jul-07 20-Sep-07
B.E. LINDHOLM Weeks Repairs 02-Jul-07 11-Aug-07
Sandbridge 12-Aug-07 21-Sep-07
R.N. WEEKS Weeks Sandbridge 01-Jul-07 21-Sep-07
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